

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Minor Irrigation – Khammam District – Excavation of Alternate Canal to N.T.R. Canal from other side of Sathupalli town, Sathupalli Mandal, Khammam District – Revised Administrative Approval for Rs. 8940.50 lakhs – Accorded-Orders – Issued.

=====

IRRIGATION & CAD (MI II) DEPARTMENT

G.O.Rt.No. 66

Dated: 28. 01.2011
Read the following:-

1. From the Chief Engineer, Minor Irrigation, Hyderabad Letter No.DCE.Spl/OT(T)/AEE4/NSP/KHM/NTR CANAL/09, dated 25.1.2010.
2. From the Engineer-in-Chief (IW) Letter No. ENC/IW/P&M/EE.III/DCE 10/AE/RE's/228/10, dated 26.2.2010.
3. From the Chief Engineer, Minor Irrigation, Hyderabad Letter No. DCE.Spl/OT(T)/AEE4/NSP/KHM/NTR CANAL/09, dated 29.4.2010.
4. From the Chief Engineer, Minor Irrigation, Hyderabad Letter No. DCE.Spl/OT(T)/AEE4/NSP/KHM/NTR CANAL/09, dated 21.9.2010.

<00>

ORDER:

In the letter 1st read above, the Chief Engineer, Minor Irrigation has submitted revised estimate for Rs.8940.50 lakhs for the work of Excavation of Alternate Canal to N.T.R. Canal from other side of Sathupalli town, Sathupalli Mandal, Khammam District to the Engineer-in-Chief (IW) with a request to obtain necessary approval to the revised estimate.

2. In the letter 2nd read above, the Engineer-in-Chief (IW) has submitted revised estimate for the work of Excavation of Alternate Canal to N.T.R. Canal from other side of Sathupalli town, Sathupalli Mandal, Khammam District to accord revised administrative approval stating that the meeting of the Committee of Chief Engineers constituted in G.O.Ms.No. 128, dated 13.8.2003 was held on 15.2.2010 to discuss and recommend Revised Estimates in the Chambers of Engineer-in-Chief (IW), Hyderabad. The Committee among other Revised Estimates discussed the Revised estimate for Excavation of Alternate Canal to N.T.R. Canal from other side of Sathupalli town, Sathupalli Mandal, Khammam District in detail as per the guidelines issued in Govt. Memo No. 13687/Genl 2/2003-1, dated 21.10.2003 and requested to accord revised administrative approval for the above work.

3. The Committee of Chief Engineers in its meeting held on 15.2.2010 after detailed discussions, recommends for revised administrative sanction for 89,40,50,000/- subject to condition that the field officers are responsible for correctness of quantities, data's and arithmetic calculations stating that

administrative approval was accorded for Rs.3300 lakhs for Excavation of Alternative Canal to N.T.R. Canal from other side of Sathupalli town, Sathupalli (M), Khammam District vide G.O.Rt.No.98 I & CAD Deptt., dated 23.1.2007. The same was technically sanctioned by the CE for Rs.3300 Lakhs. The work was entrusted to M/s G. Venkateswara Reddy, Special Class Contractor on tender basis at (+) 4.95% excess over ECV for Rs. 24,63,52,268/- vide SE Agreement bond No. 23/07-08, dated 29.11.2007.

4. In the letter 3rd read above, the Chief Engineer, Minor Irrigation has stated that the Singareni Collieries Company Limited has deposited an amount of Rs.40.45 crores as its share towards the original proposals of NTR Canal. He has requested the Singareni Collieries Company Limited to deposit an amount of Rs.4895.32 lakhs, in order to achieve targeted progress and to regulate the payments. The Singareni Collieries Company Limited has come forward to deposit the same subject to condition to reimbursement the amount with interest. Hence the CE, MI has requested to issue necessary orders for reimbursement of an amount of Rs.4895.32 lakhs being deposited by Singareni Collieries Company Limited by 2011 without allowing interest.

5. In the letter 4th read above the Chief Engineer, Minor Irrigation has stated that the Singareni Collieries Company Limited has given consent to extend advance of Rs.4895.32 lakhs to the Irrigation department on interest free basis for completion of balance portion of the above scheme.

6. In view of the above, the Chief Engineer, Minor Irrigation has requested to issue necessary orders for early completion of work and to achieve the target stating that the reimbursement will be made for the amount now being deposited by the Singareni Collieries Company Limited by 2011 without allowing interest.

7. Government after careful examination of the matter, hereby accord revised administrative approval to the Chief Engineer, Minor Irrigation for Rs. 8940.50 lakhs (Rupees eight thousand nine hundred forty lakhs and fifty thousand only) for the work "Excavation of Alternate Canal to N.T.R. Canal from other side of Sathupalli town, Sathupalli Mandal, Khammam District" subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations and subject to ensure that the necessary budgetary support shall be provided for the reimbursement of an amount of Rs.4895.32 lakhs(Rupees four thousand eight hundred and ninty five lakhs and thirty two thousand only) to Singareni Collieries Company Limited from 2011-12 onwards in phased manner on interest free basis.

8. The expenditure sanctioned in para 7 above shall be debited to the head of account "4702 COL on Minor Irrigation – MH (101) Surface Water – GH (11) Normal State Plan – SH (12) Construction & Restoration of MI Sources – 530 Major Works – 531 Other expenditure"

9. This order issues with the concurrence of Finance (Exp.PWI) Department vide their U.O.No. 9175/274/Exp. PW I/10, dated 15.6.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr PRASANTA MAHAPATRA
PRINCIPAL SECRETARY TO GOVERNMENT

To,
The Chief Engineer, Minor Irrigation, Hyderabad.
The District Collector, Khammam District.
Copy to:
The Accountant General, A.P. Hyderabad.
The Director of Works Accounts, M.J. Road, Hyderabad.
The PS to M (MI, APSIDC, LI & GWD)
The PS to Prl.Secy to Govt(I)/The PS to Spl.Secy to Govt.
SF/SC

// FORWARDED: BY ORDER //

SECTION OFFICER